
*

iiiniwiiiimw received

Telephone (303) 808-7227

July 10,2017

Dear Ms. Jacobson,

Paul V. Rosasco/TT

Attachment

Distribution:

k

SUBJECT: Quarterly Status Report - Second Quarter 2017 
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On behalf of Katzson Brothers, Inc. (Katzson), Engineering Management Support Inc. 
(EMSI) submits the attached status report for the second quarter of 2017 as required by 
paragraph XI of the Administrative Order on Consent, Docket No. RCRA-08-2007-0001. 
If you have any questions or desire additional information related to this status report or 
any other aspect of the project, please do not hesitate to contact me.

U.S. Environmental Protection Agency
Region VIII
1595 Wynkoop Street
Denver, Colorado 80202-1129
Mail Code: 8EPR-SR

/

ATTENTION: Ms. Linda Jacobson

ENGINEERING MANAGEMENT SUPPORT INC. OfficeofEnfo
Compliance S EnvmS'Justice

JUL 13 2017

^eoQlEnjorc^ent



4

1. Actions, Progress and Status of Projects Undertaken Pursuant to the Order

Quarterly Status Report
Second Quarter 2017

Katzson Brothers 960 Vallejo St. Facility

This Quarterly Status Report (QSR) has been prepared by Engineering Management 
Support Inc. (EMSI) on behalf of Katzson Brothers, Inc. (Katzson) for the Resource 
Conservation and Recovery Act (RCRA) Facility Investigation (RFI) at Katzson’s 960 
Vallejo St, Denver, Colorado facility, as required by paragraph XI. A. of the
Administrative Order on Consent, Docket No. RCRA-08-2007-0001 (the Order) and 
Section 6 of the RFI Work Plan. This quarterly status report covers the period from April 
through June 2017.

The following is a summary of the activities, progress to date, and the status of the 
various investigations required pursuant to the RFI Work Plan:

RFI Task 1.1 - Drilling, Soil Sampling and Monitoring Well Installation 
• This task was completed during the fourth quarter of 2006.

RFI Task 1.2 - Groundwater Level Measurements
• This task was completed during the first quarter of 2008.
• Additional groundwater level measurements have been collected in 

conjunction with various groundwater monitoring events listed below.
• Additional water level measurements were collected on November 13, 2013 

from groundwater monitoring wells and ISCO injection and monitoring points 
located on the Katzson (960 Vallejo St) and East-West Specialty Sauces, Inc. 
(East-West) [950 Vallejo St] properties.

Groundwater sampling activities for site characterization required by the RFI 
Work Plan were completed during the third quarter of 2007.
Additional groundwater samples were collected and submitted for laboratory 
analyses in May and June 2009 prior to performance of the Phase I ISCO 
pilot-test.
Additional groundwater samples were collected in April 2010 and March
2011 in conjunction with the post-Phase I ISCO groundwater monitoring 
activities.
Groundwater samples were collected from the Phase II ISCO injection and 
monitoring points in September 2011 prior to performance of the Phase II 
ISCO injection.

RFI Task 1.3 - Groundwater Quality Sampling and Analysis
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Groundwater samples were collected from the Phase IIISCO injection and 
monitoring points, the Phase I injection and monitoring points, and the site 
groundwater monitoring wells in July 2012 as part of the post-Phase II ISCO 
pilot test groundwater monitoring event.
Groundwater samples were collected from selected Phase II ISCO injection 
and monitoring points in January 2013.
A groundwater sample was collected from new monitoring well MW-10 on 
August 1, 2013.
As part of the Railroad Scale Pit Vault Corrective Action, baseline (prior to 
treatment by In-Situ Chemical Reduction [ISCR]) groundwater samples were 
collected on October 18 and 24, 2015 from groundwater monitoring wells 
MW-6 and MW-10 and injection wells 21-1, 21-4, 61-1, 61-2, 61-3, 61-4, 61-5, 
61-7, 61-8, 61-9 and 61-10 (Note: injection point 61-6 was dry).
Groundwater samples were collected post-ISCR on May 3-4, 2016 and 
analyzed for VOCs, sulfate, sulfite, total (unfiltered) iron, dissolved (filtered) 
iron, and total organic carbon (TOC). Injection point 61-5 was not sampled 
because it is located under the impermeable membrane cover and an access 
port has yet to be constructed. Also, there was insufficient water in 2M-1 and 
61-6 to collect samples for all parameters.
Groundwater samples were collected post-ISCR on September 29, 2016 and 
analyzed for VOCs, sulfate, sulfite, total (unfiltered) iron, dissolved (filtered) 
iron, and total organic carbon (TOC). Injection point 61-8 was not sampled 
because it was dry. Also, there was insufficient water in 2M-1, 61-1, 61-3, 61- 
6, 61-7, and 61-10 to collect samples for all parameters.
Groundwater samples were collected post-ISCR on March 17, 2017 and 
analyzed for VOCs, sulfate, sulfite, total (unfiltered) iron, dissolved (filtered) 
iron, and total organic carbon (TOC). Injection point 61-3 and 61-8 were not 
sampled because they produced insufficient water for collection of samples.

RFI Task 2.1 - Sewer Line Characterization
• This task was completed during the second quarter of 2008.
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RFI Task 2.2 - Northern Property Boundary
• A Phase I ISCO pilot test was conducted in August 2009. Extensive 

monitoring for both the presence of oxidant and groundwater quality was 
performed subsequent to the test, including post-ISCO groundwater 
monitoring performed in March 2011.

• A Phase II ISCO pilot test was conducted in October 2011. Pre-Phase II 
ISCO test groundwater monitoring was conducted in September 2011. Post­
Phase II groundwater monitoring was performed in July 2012 and January 
2013.

• A work plan for additional actions for the railroad scale pit concrete vault and 
adjacent areas was prepared and EPA approved the work plan on September



9, 2015. Implementation of in situ chemical reduction (ISCR) in and around 
the concrete vault area was performed in October 2015. Post-ISCR 
groundwater monitoring has been performed since that time.

RFI Task 3.0 - Indoor Air Monitoring

RCRA Facility Investigation (RFI) Report
• The final RFI report was prepared and submitted to EPA and CDPHE on 

August 10, 2011.
• EPA approved the RFI report on August 25, 2011.

Corrective Measures Study (CMS)
• A draft CMS Work Plan was prepared and submitted to EPA and CDPHE on 

November 7, 2011.
• EPA and CDPHE comments on the draft CMS Work Plan were received on 

March 6, 2012.

Public Participation Plan
• Contact information and a fact sheet have been sent to adjacent property 

owners. Interviews have been conducted with some of the adjacent property 
owners and with the City and County of Denver.
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The indoor air and sub-slab sampling activities were completed and the data 
were reported in the first quarter of 2007.
A new heating, ventilation, and air conditioning (HVAC) was installed in July 
2012 to increase the air-exchange rate within the office areas of the Katzson 
building. Additional indoor air sampling was conducted over a 24-hour 
period on August 25-26, 2012.
Indoor air sampling was conducted at the East-West facility in January 2013.
Active sub-slab depressurization systems (ASSDSs) were installed in July and 
crack sealing was performed in July and August 2013 at the East-West facility 
in accordance with the June 5, 2013 Work Plan for Additional Work at the 
Katzson facility.
Vacuum performance measurements for the ASSDSs were collected on 
November 17, 2013.
Indoor air sampling was conducted at the East-West facility in December 
2013.
Additional indoor air sampling was conducted at the East-West facility in 
March 2014.
Indoor air sampling was conducted within the offices of the Katzson building 
over a 24-hour period on March 12-13, 2016.
Additional indoor air sampling was conducted at the East-West facility on 
March 15-16, 2017.



2. Issues Affecting Order Requirements

None.

3. Projects Completed This Quarter and Activities Scheduled for Next Quarter

During this quarter, the following projects were conducted and/or completed:

The following activities are anticipated to be conducted over the next quarter:

4. Percentage of Studies Completed

Based on the work completed to date, the following is an estimate of the percentage 
completion of each of the investigation tasks in the RFI Work Plan:

• Monitoring the effects (collection of field parameters) of the ISCR application 
in the concrete vault area;

• Continued monitoring of the sub-slab depressurization system at the East- 
West Facility.

• EMSI met with representatives of East-West Specialty Sauces to discuss the 
operation and monitoring of the sub-slab depressurization system and the 
status of the ISCR work in and around the Railroad Scale Pit Vault.

• The East-West sub-slab depressurization system fan performance indicators 
(ammeters) were checked and indicated that the system was operating in a 
manner consistent with the design specifications and in accordance with the 
established operational parameters.

• Post-ISCR monitoring (field parameter characteristics) were measured on 
June 29, 2017 in monitoring wells and injection points located near the 
Railroad Scale Pit Vault.

• The Quarterly Status Report for the first quarter of 2017 was prepared and 
submitted to EPA and CDPHE on March 10, 2017.
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• A revised CMS Work Plan was submitted to EPA and CDPHE on April 6, 
2012.

• EPA approval of the revised CMS Work Plan was received on September 13, 
2012.
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Description Percent CompleteTask

100%1.1

Indoor air monitoring 100%3.0

5. Description and Summary of Findings

Post-ISCR monitoring of the concrete vault

6. Actions Taken to Address Issues

7. Changes in Personnel

No changes in project personnel occurred during this quarter.

8. Results of Sampling and Testing

None.

100%
100%

100%
100%

2.1
2.2

1.2
1.3

Sewer line characterization
Northern property boundary

Drilling, soil sampling and monitoring well 
installation
Groundwater level measurements
Groundwater quality sampling and analyses

No issues affecting the performance of the work were identified this quarter and therefore 
no actions were necessary.

Post-ISCR field parameter measurements obtained in June 2017 indicate the continued 
presence of reducing conditions and reductive processes occurring in the groundwater 
located on the north side of the concrete vault (61-7, 61-9, 61-10 and MW-6). Oxidation­
reduction potential (ORP) measurements obtained from injection points located within or 
on the south side of the concrete vault no longer indicate the presence of reducing 
conditions in these areas.
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